

# Project Log



Below is my project log containing some information about my project such as what my test buddy has thought, how long things have taken, and any changes I have made to my plan.

| <b>Planning</b>                               |  |
|---|--|
| What my test buddy has said                   | My test buddy thought that my plan was well laid out and clearly presented.                        |
| Things that have taken longer than I expected | My plan did take a fair amount of time longer to make it look better.                              |
| Things that have gone well                    | I researched my charities fairly quickly and provided some good information about them.            |
| Why I made changes I made to my plan          | N/A  |
| <b>Logo</b>                                   |  |
| What my test buddy has said                   | It appeals to my target audience.  |
| Things that have taken longer than I expected | N/A  |
| Things that have gone well                    | I think my auto-fill choice was good.  |
| Why I made changes I made to my plan          | Instead of having 3 small pictures in my logo, I was advised to only have one.                     |
| <b>Eportfolio</b>                             |  |
| What my test buddy has said                   | My test buddy agreed with me that my colour choice was good.                                       |
| Things that have taken longer than I expected | Making all of the links took a bit a longer than I had expected.                                   |
| Things that have gone well                    | I caught up quickly as I had been absent for a while whilst making my eportfolio.                  |
| Why I made changes I made to my plan          | I had to spellcheck my eportfolio as Macromedia Dreamweaver doesn't have an automatic spell check. |
| <b>Gathering Information(sources table)</b>   |  |

|   |   |
|---|---|
| What my test buddy has said                   | It included all the relevant information necessary.   |
| Things that have taken longer than I expected | It took a while to fill in a backlog of pictures into my sources table.   |
| Things that have gone well                    | My sources table ended up with a reasonably good appearance.  |
| Why I made changes I made to my plan          | The date that I created my sources table changed as I had to complete others projects first which wouldn't need to use the sources table. |
| <b>Creating a Database</b>                    |   |
| What my test buddy has said                   | My test buddy said that all of my validation messages worked and were suited to my target audience.                                       |
| Things that have taken longer than I expected | Creating my validation messages took slightly longer than anticipated.  |
| Things that have gone well                    | Entering my fields was easy and I even included a drop down menu  |
| Why I made changes to my plan                 | The changes that I made to my plan were some of the areas for development said could be done.   |
| <b>Data Entry Form</b>                        |   |
| What my test buddy has said                   | My colour scheme was consistent. He said that I should have included another drop down box which I did.                                   |
| Things that have taken longer than I expected | N/A   |
| Things that have gone well                    | My box effects looked quite good in the end.  |
| Why I made changes I made to my plan          | I changed some features as my test buddy said that it would improve the appearance.   |
| <b>Dance O Metre Quiz</b>                     |   |
| What my test buddy has said                   | My If statements were very good and all of my formulas worked.  |
| Things that have taken longer than I expected | Creating my quiz took an hour long than I had expected.   |

|   |  |
|---|--|
| Things that have gone well                    | My formulas all work and I have included a lot of tools in my quiz to help my target audience.   |
| Why I made changes I made to my plan          | I took some of the clip-art out as my test buddy said it was a little too crowded.   |
| <b><u>Invitation</u></b>                      |  |
| What my test buddy has said                   | He said that it attracted my target audience, had very good custom animation, although there were some improvements which I could make which I then did.                       |
| Things that have taken longer than I expected | N/A  |
| Things that have gone well                    | I have tried some new colours in my colour scheme and they fit well so I will use them also in future work.  |
| Why I made changes I made to my plan          | I changed the position of some text boxes so that the layout was more symmetrical and appealing.   |
| <b><u>On Screen Publication</u></b>           |  |
| What my test buddy has said                   | That each slide suited the target audience I wanted it to suit. He also said that my catch phrases were very good and persuasive.  |
| Things that have taken longer than I expected | N/A  |
| Things that have gone well                    | I worked through this project very quickly and even had the time to create an extra document to get me extra marks.  |
| Why I made changes I made to my plan          | I added some more animation, some borders and even some more colours to make it appeal to my target audience more and my test buddy said that it would improve my publication. |
| <b><u>Playlist</u></b>                        |  |
| What my test buddy has said                   | My test buddy has said that my Playlist was exceptionally good, but he still was able to provide   |

|   |   |
|---|---|
|   | with some improvements such as making some of the playlist bold.  |
| Things that have taken longer than I expected | The only thing that took longer than expecting was improving the look of the playlists.   |
| Things that have gone well                    | My final playlist looks really good and is aesthetically pleasing.  |
| Why I made changes I made to my plan          | It did take slightly longer than expected to improve the look of the playlists because I had to do both, which is why I made changes to my plan.    |
| <b>Sponsor Form</b>                           |   |
| What my test buddy has said                   | My test buddy said that my sponsor form appealed to my target audience, but to make it more helpful for them, that I should include a TOTAL column. |
| Things that have taken longer than I expected | N/A   |
| Things that have gone well                    | I believe that my sponsor form looks better than I had previously thought it would.   |
| Why I made changes I made to my plan          | We started later than expected because previous projects took longer.   |