

## Project plan

**Project start date 1<sup>st</sup> September 2008**

**Project finish date 1<sup>st</sup> January 2009**

| <b>Task no.</b>                       | <b>Task</b>              | <b>Sub-task</b>   | <b>Time Allowed</b> | <b>Start Date</b> | <b>Class/Home</b> | <b>Notes</b> |
|---------------------------------------|--------------------------|---|---------------------|-------------------|-------------------|--------------|
| <b>1</b>                              | <b>Getting organised</b> | <b>1) Read project brief.</b>                               | <b>20 mins</b>      | <b>1/9/08</b>     | <b>C</b>          |              |
|                                       |                          | <b>2) Create folders on the computer to save work into.</b> | <b>10 mins</b>      | <b>1/9/08</b>     | <b>C</b>          |              |
|                                       |                          | <b>3) Choose a test buddy.</b>                              | <b>10 mins</b>      | <b>4/9/08</b>     | <b>C</b>          |              |
|                                       |                          | <b>4) Create a sources table</b>                            | <b>10 mins</b>      | <b>4/9/08</b>     | <b>C</b>          |              |
| <b>Getting organised review point</b> |                          |   |                     |                   |                   |              |
| <b>2</b>                              | <b>Planning</b>          | <b>1) Create a detailed plan.</b>                           | <b>2 hours</b>      | <b>4/9/08</b>     | <b>C</b>          |              |
| <b>Planning review point</b>          |                          |   |                     |                   |                   |              |
| <b>3</b>                              | <b>Band Image</b>        | <b>1) Research logos</b>                                    | <b>30 mins</b>      | <b>18/9/08</b>    | <b>H</b>          |              |
|                                       |                          | <b>2) Create a logo for my band</b>                         | <b>2 hours</b>      | <b>24/9/08</b>    | <b>C</b>          |              |
|                                       |                          | <b>3) Get feedback from my test buddy</b>                   | <b>30 mins</b>      | <b>2/10/08</b>    | <b>C</b>          |              |
|                                       |                          | <b>4) Improve my logo</b>                                   | <b>30 mins</b>      | <b>2/10/08</b>    | <b>C</b>          |              |
|                                       |                          | <b>5) Label my logo</b>                                     | <b>1 hour</b>       | <b>6/10/08</b>    | <b>H</b>          |              |
| <b>Band image review point</b>        |                          |   |                     |                   |                   |              |